



# Change Order Request

**COR Number:** 003

**Date:** 3/29/2018

**Project Number:** 17108

**Contract Date:** 11/15/2017

<b>To:</b>	<b>Project:</b>
Towers of Key Biscayne 1121 Crandon Blvd. Key Biscayne FL 3-3149	Towers of Key Biscayne 1121 Crandon Blvd. Key Biscayne FL 33149

**Description of Change:**

Remove existing topping slab under windows and replace with structural concrete and 4 fasteners to adhere to the substrate.

Approx. size of new slab: 1" x 4" x 78"

Material to be used: Mapei Planitop 18

Cost of each "A" opening is \$121.00. For every 12 openings done, 1 day will be added to the completion time.

Project Original Contract Sum	8,895,968.12
Total of Previously Approved Change Orders	28,720.58
Contract Amount Prior to this Change Order	8,924,688.70
Proposed Contract Amount of this Change Order	0.00
Proposed Contract Amount Including this Change Order	8,924,688.70

**Accepted By:**

<p>Complete Aluminum GC          Contractor (Company Name)</p> <p><i>Tom Senevey, Jr.</i>          By (Signature)</p> <p>Tom Senevey, Jr.          Printed Name</p> <p>3/29/18          Date</p>	<p><i>TOWERS OF KEY BISCAIYNE</i>          Owner (Company Name)</p> <p><i>[Signature]</i>          By (Signature)</p> <p>MARTIN PINILLA          Printed Name</p> <p>04/03/2018          Date</p> <p>_____          Owner's Change Order Number</p>	<p><i>ERDOZAIN CONSULTING</i>          Other (Company Name)</p> <p><i>[Signature]</i>          By (Signature)</p> <p>J. ERDOZAIN          Printed Name</p> <p>4/3/18          Date</p>
--	---	--