



Change Order Request

COR Number: 004

Date: 3/29/2018

Project Number: 17108

Contract Date: 11/15/2017

To:	Project:
Towers of Key Biscayne 1121 Crandon Blvd. Key Biscayne FL 3-3149	Towers of Key Biscayne 1121 Crandon Blvd. Key Biscayne FL 33149

Description of Change:

Prepping of units and clean up of prep work when completed.
 Large corner units - 280 @ \$500 each
 Smaller units - 258 @ \$350 each

Project Original Contract Sum	8,895,968.12
Total of Previously Approved Change Orders	28,720.58
Contract Amount Prior to this Change Order	8,924,688.70
Proposed Contract Amount of this Change Order	230,300.00
Proposed Contract Amount Including this Change Order	9,154,988.70

Accepted By:

<u>Complete Aluminum GC</u> Contractor (Company Name)	<u>TOWERS OF KEY BISCAYNE</u> Owner (Company Name)	<u>ERDOZAN CONSULTING</u> Other (Company Name)
<u>Tom Senevey, Jr.</u> By (Signature)	<u>[Signature]</u> By (Signature)	<u>[Signature]</u> By (Signature)
<u>Tom Senevey, Jr.</u> Printed Name	<u>MARON P. NILLA</u> Printed Name	<u>L. ERDOZAN</u> Printed Name
<u>3/29/18</u> Date	<u>04/03/2018</u> Date	<u>4/3/18</u> Date
	_____ Owner's Change Order Number	